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ELECTRONICALLY FILED

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, DC 20554

Re: MB Docket No. 03-15
Request for Waiver of July 1, 2006 Deadline
KVCR-DT, San Bernardino, CA, Facility ID 58795

Dear Secretary Dortch:

BARRY D. UMANSKY
RAMSEY L. WOODWORTH

OF COUNSEL

On behalf of San Bernardino Community College District (the "Community College"),
licensee of noncommercial educational station KVCR-TV/DT, San Bernardino, California,
Facility ID 58795, we hereby respectfully request a waiver of the July 1, 2006 interference
protection deadline. 1 As demonstrated below, the Community College is filing the instant
waiver request because KVCR-DT is operating pursuant to Special Temporary Authority
("STA"), because the Commission has not yet granted the long-pending application to slightly
modify, and complete the final construction of, KCSM-DT's full-power digital facilities - the
same facilities under which it is currently operating pursuant to the STA.

I See Second Periodic Review of the Commission's Rules and Policies Affecting the Conversion
to Digital Television, Report and Order, 19 FCC Rcd 18279, , 78 (2004) (the "Second
Periodic Review R&O") (requiring NCE and other DTV licensees to meet certain construction
and operation levels by July 1, 2006, in order to preserve interference protection).
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KVCR-DT Is Fully Constructed and Ready to Be Licensed. The Commission granted
the Community College a digital construction permit on Channel 26. 2 While constructing its
KVCR's digital facilities, the Community College learned that its tower could not support the
additional structure needed to increase the tower's height to attach KVCR-DT's antenna, as
specified in the station's DTV construction permit. Thus, the Community College
simultaneously filed an application to modify the construction permie and a request for Special
Temporary Authority,4 both of which requested to construct identical facilities by, inter alia,
reducing the effective antenna height by 70 feet and increasing the ERP by 35 kW, as
compared to the granted construction permit,s and resulting in digital facilities that closely
match the coverage contours of the facilities specified in the original DTV construction
permit. 6

The Commission granted the STA request in less than a month,7 and the Community
College quickly constructed KVCR-DT's facilities, as specified in the STA request, and has
been operating the station pursuant to the STA ever since. 8 However, the Commission has not
yet granted KVCR-DT's modification application, which seeks authority to permanently
construct facilities that are identical to KVCR-DT's STA facilities, during the two years the
modification application has been pending.

KVCR-DT's Waiver Request Should Be Granted. As stated in the Second Periodic
Review R&O, July 1, 2006 is the deadline for noncommercial DTV licensees, such as KVCR
DT, and certain other DTV licensees to construct and operate their digital facilities in order to
retain interference protection within their certified service areas. 9 Specifically,

2 See File No. BPEDT-20000424ABO. The Commission extended the permit twice. See File
Nos. BEPEDT- 20030224ABA and BEPEDT- 20030908ACO.

3 See File No. BMPEDT- 20040624ABZ.

4 See File No. BDSTA- 20040624AEX.

5 See note 2, supra.

6 See Engineering Statement of Kessler & Gehman Associates, Inc., page 1, in both
BMPEDT- 20040624ABZ and BDSTA- 20040624AEX.

7 See BDSTA- 20040624AEX (granted July 12, 2004).

8 The STA has been extended three times, and the Community College filed a fourth STA
extension request on June 30, 2006. See File Nos. BEDSTA-20050106ACS; BEDSTA
20050811ADZ; BEDSTA- 20060308AME; and BEDSTA-20060630_

See Second Period Review R&O, § 78; see, also, D1V Channel Election Issues 
Compliance with the July 1, 2006 Replication/Maximization Interference Protection Deadline;
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Those licensees that receive a tentative DTV channel designation in the channel
election process on their current digital channel must construct full, authorized
DTV facilities. Those licensees that receive a tentative DTV channel
designation on a channel that is not their current DTV channel must serve at
least 80 percent of the number of viewers served by the 1997 facility on which
their replication coverage was based. 10

"The term 'full, authorized DTV facilities' refers to the facilities certified by the
licensee on FCC Form 381, Digital Channel Election Pre-Election Certification Form." II

On September 7, 2004, the day the Second Period Review R&O was released, KVCR
TV's DTV channel designation was Channel 26 - the same channel that is listed for KVCR-DT
in the "DTV Tentative Channel Designations for the First Round of DTV Channel Elections,,12
and the same DTV channel on which its full-power digital facilities have been completely
constructed, as explained above, and operating at full power for almost two years. 13 Thus, the
Community College has to the greatest extent possible for it under the circumstances complied
with the Commission's stated mandate in it its Second Periodic Review R&O, "to speed the
transition [to digital television] and to ensure that the spectrum is used efficiently" and to

Stations Seeking Extension of the Deadline, Public Notice, DA 06-1255, released June 14,
2006 (the "July 1 Deadline Public Notice").

10 Second Period Review R&O, ~ 78.

11 July 1 Deadline Public Notice, page 2 (citing Second Period Review R&O, ~ 41, and FCC
Form 381).

12 See Tentative Channel Designations for Stations Participating in the First Round of DTV
Channel Elections and Second Round Election Filing Deadline, Public Notice, DA 05-2649,
released October 4,2005, Attachment I, page 14.

13 Due to reasons beyond the Community College's control, i.e., the tower could not support
the structure required under KVCR-DT's original construction permit, BPEDT-20000424ABO,
KVCR-DT's fully constructed and operating facilities are not the same as the facilities the
Community College listed for the station on the Pre-Election Certification Form 381: BPEDT
20000424ABO. See File No. BCERET-20041105AZC. However, the Commission has
known for more than two years that it would be impossible for the Community College to
construct KVCR-DT's facilities as specified in BPEDT-20000424ABO, because the college
stated that fact in both its modification application, BMPEDT- 20040624ABZ, and its STA
request, BDSTA- 20040624AEX. It would be illogical to expect the Community College to
have constructed the facilities that are listed in KVCR-DT's Form 381, given the fact that, if
constructed, the facilities would cause the station's tower to collapse.
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construct and operate fully licensed digital facilities by July 1, 2006. 14 As detailed above,
KVCR-DT is fully constructed and has been operating as such pursuant to an STA for almost
two years. The Community College needs to file the request for waiver of the July 1, 2006
deadline, only because the Commission has not granted its application to permanently modify
its facilities, thereby allowing the Community College to file a license-to-cover application for
KVCR-DT.

Under the circumstances, the San Bernardino Community College District respectfully
requests a waiver of the July 1, 2006 "use it or lose it" deadline.

Re e tfully requested,;/

- duvi-
Richard F. Swift

and

Counsel to the San Bernardino
Community College District

Attachment
kmw/43000p005.doc

14 See Second Periodic Review R&O, ~ 78.



CERTIFICATION AND DECLARATION OF LARRY CIECALONE

I, Larry Ciecalone, hereby declare and certify under the penalty ofperjury, the following:

1. All parties to the instant request for waiver of the Commission's digital "use it or lose
it" July 1, 2006 deadline are in compliance with Section 5301 of the Anti-Drug Abuse Act 0 f
1988, 21 U.S.c. Section 862, the federa11aw which provides federal and state court judges the
discretion to deny federal benefits to individuals convicted of offenses consisting of the
distribution of controlled substances. For a definition of "party" for these purposes, see 47
C.F.R. Section 1.2002(b). See also Amendment of Part 1 of the Commission's Rules to
Implement Section 5301 of the Anti-Drug Abuse Act of 1988, 6 FCC Rcd 7551, 57 Fed. Reg.
00186 (1991).

2. No party to the instant request for waiver is subject to a denial of federal benefits that
includes FCC benefits pursuant to Section 5301 of the Anti-Drug Abuse Act of 1988,21 U.S.C.
862. For the definition of a party for these purposes, see 47 C.F.R. Section 1.2002(b).

3. The statements made in the instant request for waiver are true, complete, and correct
to the best ofmy knowledge and belief, and are made in good fa'

arry lccalone
General Manager, KVCR-TV

June 30, 2006




